
 

 

 Village of Mount Pleasant                       May 28, 2015 

     Storm Water Drainage Commission Meeting Minutes 

 

Committee Members Present:  S. Havn, D. DeGroot, W. Riley, J. Mandala, L. Short 

Committee Members Excused: none 

Staff:  T. Beyer, A. MacDowell 

Other: D. Snyder 

1. Call to Order- Storm Water Drainage Commission meeting called to order by President S. Havn 

at 3:30 p.m. 

2. Public Comment- None 

3. Adoption of the May 14, 2015 meeting minutes- D. DeGroot motioned to accept the May 14, 

2015 meeting minutes, L. Short seconded. Motion carried 5-0.  

4. 2015 Paving Program –T. Beyer presented the estimated construction costs of approximately 

$30,000 for new 22nd St. storm sewer, but this does not include design or construction 

management costs.  L. Short motioned to approve capital expenditures for storm sewer related 

to the 22nd St. reconstruction for an amount not to exceed $40,000, J. Mandala seconded the 

motion. Motion carried unanimously. 

5. Pike River Improvements 

a. Joint Project with the ACOE—Phases 8 & 9- T. Beyer stated that the pre-con meeting is 

scheduled for June 11th. 

b. Phase 7a- T. Beyer stated that a pre-construction meeting was held on May 21st and is 

still waiting on contracts from the contractor. T. Beyer presented an email from Doug 

Kroes that came in 5/28 related to fill site sequencing.  

c. Pike River Long-Term Maintenance Plan- T. Beyer stated that there were no updates.   

6. Cherry Hill Drive Drainage Project- T. Beyer stated that the bid opening is June 3rd. The DOT 

approved the discharge location and the construction permits are signed by both affected home 

owners.  The engineer’s cost estimate is $50K, lower than anticipated. 

7. Commissioner & Staff Reports- T. Beyer stated that the Spring Green driveway paving started 

5/28. 

8. J. Mandala motioned, W.Riley seconded at 3:47 p.m. to convene into closed session per WI 

§19.85 (1)(g) to confer with legal counsel for the governmental body who is rendering oral or 

written advice concerning strategy to be adopted by the body with respect to litigation in which 

it is or is likely to become involved – regarding land acquisition for the Pike River Improvements 

Project-specifically, acquisition of Parcel ID #151-03-22-35-052-000. Motion carried 5-0. 

9. L. Short motioned, W. Riley seconded at 3:52 p.m. to reconvene into open session to consider 

any motion on any of the matters discussed under the closed session.  Motion carried 5-0. 

 



 

 

Report:  L. Short motioned, W. Riley seconded to hire Ben Southwick to provide legal 

counsel for pending litigation related to the acquisition of parcel ID #151-03-22-35-052-

000. Motion carried 5-0. 

 

10. Adjourn- D. DeGroot motioned, J. Mandala seconded to adjourn at 3:54 p.m. Motion 
carried 5-0. 

 


